COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 10/ 2019

ESTI MATE SUMVARY 13:47: 51
CONTI D; C21896 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 21896- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 114.0 DAYS TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
I-70 OFFI CERS GULCH TO FRI SCO PERCENT TIME:  71.70 ORI G TIME ALLOW 10/31/201 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 378
|-70 OFFI CERS GULCH TO FRI SCO
NAMVE OF ROAD:
PRQIECT COUNTI ES: SUMWM T
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PERI OD ENDI NG 10/ 01/ 2019 DATE TI ME STARTED 06/10/2019
14802 W 44th AVENUE DATE LET 03/ 14/ 2019 DATE WORK BEGAN 06/ 10/ 2019
DATE AWARDED 03/ 29/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/19/2019 DATE ACCEPTED
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 06/10/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 6,181, 427. 13 PARTI Cl PATI NG $ 1,168,706.38 $ 316, 550. 83
AWARD PRQJECT AMI:  $ 5,631, 566. 28 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 18. 91% TOTAL EARNI NGS 1, 168, 706. 38 316, 550. 83
FUNDS AVAI LABLE: $ 5,012,720.75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 168, 706. 38 316, 550. 83
TOTAL CLAI VS $ 0.00 RETAI NAGE - 28, 288. 69 -9, 496. 52
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1, 140, 417. 69 307, 054. 31
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,140, 417. 69 307, 054. 31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 307, 054. 31

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21896-BI D ESTI MATE RUN 10/ 10/ 2019
PRQJECT: NHPP0702- 378 ESTI MATE NO 0003 13: 47:51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 *Renpval of Sidewal k 15. 000 13. 400
Sy 0. 000 0. 00
358. 75000 13. 400 4,807. 25
0010 202-00203 *Renoval of Curb and Cutter 80. 000 60. 000
LF 20. 000 717. 40
35. 87000 80. 000 2,869. 60
0015 202- 00206 *Renmpval of Concrete Curb Ranp 33. 000 20. 920
5% 12. 080 4,952. 80
410. 00000 33. 000 13, 530. 00
0020 202-00220 *Renoval of Asphalt Mat 21.000 11. 900
5% 0. 000 0. 00
30. 75000 11. 900 365. 93
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 196, 965. 000 0. 000
SY 0. 000 0. 00
1. 82000 0. 000 0. 00
0030 202-00250 *Renoval of Pavenent Marking 51, 870. 000 5, 850. 000
SF 0. 000 0. 00
0. 61000 5, 850. 000 3,568. 50
0035 202-01130 *Renoval of Guardrail Type 3 2, 145. 000 1, 887. 500
LF 257.500 1,516. 68
5. 89000 2,145. 000 12, 634. 05
0040 202-01300 *Renoval of End Anchorage 10. 000 8. 000
EACH 2.000 820. 00
410. 00000 10. 000 4,100. 00
0045 203-01500 Bl ading 40. 000 2.000
HOUR 0. 000 0. 00
153. 75000 2.000 307.50
0050 203-01580 Truck 41. 000 1. 000
HOUR 5. 000 461. 25
92. 25000 6. 000 553. 50
0055 203-01594  Conbi nation Loader 40. 000 0. 000
HOUR 0. 000 0. 00

123. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01597

0065

203- 02330

0070

208- 00002

0075

208- 00035

0080

208- 00046

0085

208- 00103

0090

208- 00105

0095

208- 00106

0100

208- 00107

0105

240- 00000

0110 240-00010

C21896

21896-BI D
NHPP0702- 378

| TEM
DESCRI PTI ON

*Pot hol i ng

Laborer

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

*Pre-fabricated Concrete Washout

Structure (

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment

Renoval )

of Trash

Renpva

*W1dlife Biologist

*Renpval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE

25. 000

HOUR
205. 00000
40. 000

HOUR
51. 25000
100. 000

LF
4. 73000
200. 000
LF

11. 56000
Type 1) 1. 000

EACH
2,562. 50000
40. 000

HOUR
51. 25000
40. 000

HOUR
102. 50000
40. 000

HOUR
230. 62000
40. 000

HOUR
76. 87000
40. 000

HOUR
125. 05000
20. 000

HOUR

125. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

60. 000
0. 000
60. 000

. 000
0. 000
. 000

1. 000
0. 000
1. 000

12. 000
22.000
34. 000

11. 000
10. 000
21.000

2.000
2.000
4.000

0. 000
8. 000
8. 000

18. 000
0. 000
18. 000

4. 250
0. 000
4. 250

Page 3

ESTI MATE RUN 10/ 10/ 2019

1,127

1,025

461.

614

.00

.00

.00

.00

.00

50

00

.00

.00

13:47:51

AMOUNT

410

283.

2,034

2,562

1,742

2,152

922.

614

2,250

531.

00

.00

80

56

50

50

50

48

96

90

46



CONTI D

ROADWAY

CAT NO0200

0115 240- 00020

0120 403-00721

0125 403-34701

0130 411-03352

0135 411-10255

0140 606-00301

0145 606-01340

0150 606-01370

0155 606-01380

0160 606-02003

0165 606-02005

C21896

21896-BI D
NHPP0702- 378

| TEM
DESCRI PTI ON

*Netting

Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (G ading SX) (75)

Asphalt Cenent Perfornmance G ade (PG 58-28)

Enul sified Asphalt (Sl ow Setting)

*Quardrail Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*Transition Type 3G

*Transi tion Type 3H

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
sy
9. 78000
100. 000
%
34. 65000
26, 007. 000
TON
90. 54000
1, 820. 000
TON
518. 92000
22,991. 000
GAL
3. 07000
1, 912. 000
LF
48. 28000
5. 000
EACH
2, 598. 37000
6. 000
EACH
3, 587. 50000
1. 000
EACH
2, 039. 75000
1. 000
EACH
4,776. 50000
9. 000
EACH

4,314. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

16. 700
28. 600
45. 300

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,212. 000
700. 000
1,912. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

6. 000
3. 000
9. 000

Page 4

ESTI MATE RUN 10/ 10/ 2019

990.

33, 796

21,525

2,039

4,776

12,942

.00

99

.00

.00

.00

00

.00

00

75

50

66

13:47:51

AMOUNT

1,569

92, 311.

21,525

2,039

4,776

38, 827

.00

65

.00

.00

.00

36

.00

00

75

50

98



CONTI D

ROADWAY

CAT NO0200

0170 608-00000

0175 608-00010

0180 608-00015

0185 609-21020

0190 612-00031

0195 612-00033

0200 614-80391

0205 626- 00000

0210 626-01103

0215 627-00008

0220 627-00013

C21896

21896-BI D
NHPP0702- 378

| TEM
DESCRI PTI ON

*Concrete Sidewal k

*Concrete Curb Ranp

*Det ect abl e War ni ngs

*Curb and CGutter Type 2 (Section II-B)

*Del ineator (Type |) (Extra Height)

*Delineator (Type IIl) (Extra Height)

*Runbl e Strip (Ginding)(Asphalt)

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

18. 000
SY
358. 75000

36. 000
SY
461. 25000

12. 000
SF
256. 25000

78. 000
LF
102. 50000

10. 000

46. 12000

16. 000

51. 25000

77,941.000
LF
0. 09000

1. 000
LS
451, 500. 00000

1.000

LS
15, 375. 00000
585. 000

GAL
76. 87000
1,476. 000

GAL

30. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

27.700
8. 300
36. 000

0. 000
12. 000
12.000

58. 000
20. 000
78. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0. 600
0.200
0. 800

0. 000
0. 000
0. 000

361. 750
0. 000
361. 750

Page 5

ESTI MATE RUN 10/ 10/ 2019

3,828

3,075

2,050

3,075

.00

38

00

00

.00

.00

.00

.00

00

.00

.00

13:47:51

AMOUNT

16, 605

3,075

7,995

225,750

12, 300

11,123

.00

00

00

00

.00

.00

.00

00

00

.00

81



CONTI D

ROADWAY

CAT NO0200

0225 627-01010

0230

627-30411

0235

630- 00000

0240

630- 00007

0245

630- 00012

0250

630- 80001

0255

630- 80335

0260

630- 80341

0265

630- 80342

0270

630- 80343

0275 630-80344

C21896

NHPP0702- 378

21896-BI D

| TEM
DESCRI PTI ON

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size C)

*Construction Traffic Sign (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 197. 000
SF
12. 30000
520. 000
SF
22. 55000
4, 150. 000
HOUR
32. 80000
85. 000
DAY
410. 00000
99. 000
DAY
1, 025. 00000
4. 000
EACH
1, 230. 00000
6. 000
EACH
256. 25000
24.000
EACH
61. 50000
64. 000
EACH
66. 62000
48. 000
EACH
71. 75000
96. 000
SF

25. 62000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

95. 500
. 500
. 000

43. 000
15. 000
58. 000

27.000
13. 000
40. 000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

12. 000
0. 000
12. 000

21. 000
0. 000
21.000

17. 000
0. 000
17. 000

32. 000
0. 000
32. 000

Page 6

ESTI MATE RUN 10/ 10/ 2019

8,118

6, 150

13,325

.00

.00

00

00

00

.00

.00

.00

.00

.00

.00

13:47:51

AMOUNT

11, 250

23,780

41, 000

2,460

768.

738.

1,399

1,219

819

.00

.00

40

00

00

00

75

00

02

75

84



CONTI D

ROADWAY

CAT NO0200

0280 630-80355

0285

630- 80358

0290

630- 80360

0295

630- 80363

0300

630- 80364

0305

630- 80367

0310

630- 80370

0315

630- 80380

0320

630- 80511

0325

630- 85010

0330 630-85020

C21896
21896-BI D
NHPP0702- 378

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

*Concrete Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent

Mar ki ng Zone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
5, 125. 00000
3. 000
EACH
1, 537. 50000
500. 000
EACH
15. 37000
20. 000
EACH
20. 50000
40. 000
EACH
20. 50000
2.000
EACH
4, 100. 00000
1, 152. 000
LF
71. 75000
1, 000. 000
EACH
10. 25000
1. 000
LS
2, 460. 00000
4. 000
EACH
4, 100. 00000
1. 000
EACH

18, 450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1.500
0. 000
1.500

53. 000
0. 000
53. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

67.500
0. 000
67. 500

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0.500
0. 000
0.500
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ESTI MATE RUN 10/ 10/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:47:51

AMOUNT

5,125

2, 306

814

41, 328

691.

8, 200

9, 225

00

25

61

.00

.00

.00

00

88

.00

00

00



CONTI D

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

C21896

21896-BI D
NHPP0702- 378

| TEM
DESCRI PTI ON

ESTI MATE NO

COLORADO DEPARTMENT OF TRANSPORTATI ON

0003

Page 8
ESTI MATE RUN 10/ 10/ 2019
13:47: 51

AMOUNT

CAT NO0200

0335 632-00000

0340

700- 70010

0345

700- 70016

0350

700-70018

0355

700- 70019

0360

700- 70023

0365

700- 70025

0370

700-70111

0375

700- 70380

0615 900- 00006

ROADWAY

*Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

Project First Program

F/ A Erosion Control

Added Item (Dol lar)/ Sub Extended Over head

CAT 0200

1. 000

56, 374. 99000

150, 000. 000

1. 00000

40, 000. 000

1. 00000

100, 000. 000

1. 00000

25, 000. 000

1. 00000

6, 400. 000

1. 00000

20, 000. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

9, 931. 000

1. 00000

CURRENT AMI $ 5, 563,986.62 $

0
9, 931.
9, 931.

. 000 0.
. 000 0.

. 000 0.
. 000 0.

. 000 0.
. 000 0.

. 000 0.
. 000 0.

. 600
. 200
. 800

11, 275.00

45, 099. 99

. 000

00
00

. 000
. 000 0.
. 000 0.

00
00

. 000

00
00

. 000
. 000 0.
. 000 0.

00
00

. 000

00
00

. 000
. 000 0.
. 000 0.

00
00

. 000

00
00

. 000
. 000 0.
. 000 0.

00
00

000
000 9, 931. 00
000 9, 931.

148,595.11$% 700, 298



CONTI D: C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21896-BI D ESTI MATE RUN 10/ 10/ 2019
PRQIECT: NHPP0702- 378 ESTI MATE NO 0003 13:47:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-12-AA

0380 202-00503 *Renoval of Portions of Present Structure 12. 000 4.200
Sy 0. 000 0.00
512. 50000 4.200 2,152.50
0385 518- 03000 *Sawi ng and Seal i ng Bridge Joint 648. 000 0. 000
LF 0. 000 0.00
25. 62000 0. 000 0. 00
0390 606-00710 *Quardrail Type 7 (Style CA) 25. 000 25. 000
LF 0. 000 0. 00
512. 50000 25. 000 12,812.50
CAT 0300 CURRENT AMI $ 35,564.26 % 0.00% 14, 965. 00

CAT NO0301 F-12-V

0395 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 58. 000 47. 400
5% 0. 000 0. 00
82. 61000 47.400 3,915.71
0400 202-00425 *Renpval of Bridge Railing 310. 000 155. 000
LF 0. 000 0. 00
20. 19000 155. 000 3,129. 45
0405 202-00453 *Renoval of Portions of Present Structure (C ass 2) 6. 280 3. 000
SY 3. 280 3,362. 00
1, 025. 00000 6. 280 6, 437. 00
0410 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 1. 200 1. 200
Sy 0. 000 0. 00
1, 025. 00000 1. 200 1, 230. 00
0415 202-00503  *Renoval of Portions of Present Structure 63. 100 53. 800
SY 0. 000 0. 00
512. 50000 53. 800 27,572.50
0420 202-00520 *Renpval of Expansion Joint Mterial 84. 000 27.000
LF 0. 000 0. 00
20. 50000 27.000 553. 50
0425 403-00721 Hot M x Asphalt (Patching) (Asphalt) 50. 000 48. 400
SY 0. 000 0. 00

34. 65000 48. 400 1,677.06



CONTI D:

C21896
21896-BI D
NHPP0702- 378

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 10/ 10/ 2019

| TEM
DESCRI PTI ON

CAT NO0301

0430

0435

0440

0445

0446

0450

0455

0460

0465

515-00120

518- 01001

518- 03000

601- 03000

900- 00006

601- 03057

601- 51005

602- 00020

606- 11010

CAT NO0302

0470

202- 00246

F-12-V

*\Wat er proof i ng (Menbrane)

*Bri dge Expansion Joint (Asphaltic Plug)

*Sawi ng and Seal i ng Bridge Joint

*Concrete Cass D

Added Item (Dol lar)/ Concrete O D Price Reduction

*Concrete Class DR

*Gal vani ¢ Anodes

*Rei nforcing Steel (Epoxy Coated)

*Bridge Rail Type 10R
F-12-W
*Rermoval of Asphalt Mat (Planing) (Special)

ESTI MATE NO 0003 13:47: 51
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
53. 000 48. 800
Sy 0. 000 0. 00
76. 87000 48. 800 3,751. 26
84. 000 0. 000
LF 0. 000 0. 00
217. 30000 0. 000 0. 00
336. 000 0. 000
LF 0. 000 0. 00
25. 62000 0. 000 0. 00
18. 000 18. 000
cY 0. 000 0. 00
1, 281. 25000 18. 000 23,062. 50
0. 000 0. 000
DOL -3, 025. 800 -3,025. 80
1. 00000 -3, 025. 800 -3,025.80
1.000 0. 000
cY 0. 300 768.75
2,562.50000 0. 300 768.75
15. 000 0. 000
EACH 12. 000 615. 00
51. 25000 12. 000 615. 00
4,981. 000 4,981. 000
LB 0. 000 0. 00
5.12000 4,981. 000 25,502. 72
352. 000 0. 000
LF 352. 000 80, 097. 60
227.55000 352. 000 80, 097. 60
CAT 0301 CURRENT AMT $ 217,440.23 % 81,817.55%  175,287.25
64. 200 59. 200
S5\% 0. 000 0. 00
82. 61000 59. 200 4,890.51



CONTI D: C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21896-BI D ESTI MATE RUN 10/ 10/ 2019
PRQIECT: NHPP0702- 378 ESTI MATE NO 0003 13:47:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-12-W

0475 202-00425 *Renpoval of Bridge Railing 310. 000 0. 000
LF 310. 000 6, 258. 90
20. 19000 310. 000 6, 258. 90
0480 202-00453 *Renoval of Portions of Present Structure (Cl ass 2) 3. 000 3. 000
SY 0. 000 0. 00
1, 025. 00000 3. 000 3, 075. 00
0485 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 1. 200 1. 200
Sy 0. 000 0. 00
1, 025. 00000 1.200 1, 230. 00
0490 202-00503 *Rermoval of Portions of Present Structure 69. 100 67.100
SY 0. 000 0. 00
512. 50000 67.100 34,388.75
0495 202-00520 *Renpval of Expansion Joint Mterial 84. 000 27.000
LF 0. 000 0. 00
20. 50000 27.000 553. 50
0500 403-00721 Hot M x Asphalt (Patching) (Asphalt) 59. 600 59. 600
SY 0. 000 0. 00
34. 65000 59. 600 2,065.14
0505 515-00120 *\Wat er proof i ng (Menbrane) 61. 000 60. 000
Sy 0. 000 0. 00
76.87000 60. 000 4,612. 20
0510 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 118. 000 0. 000
LF 0. 000 0. 00
217. 30000 0. 000 0. 00
0515 518-03000 *Sawi ng and Seal i ng Bridge Joint 336. 000 0. 000
LF 0. 000 0. 00
25. 62000 0. 000 0. 00
0520 601-03000 *Concrete Cass D 25. 200 25. 200
cY 0. 000 0. 00
1, 281. 25000 25. 200 32, 287.50
0521 900-00006 Added Item (Dollar)/ Concrete C D Price Reduction 0. 000 0. 000
DOL -3,404.030 -3,404.03

1. 00000 -3,404.030 -3,404.03



CONTI D: C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21896-BI D ESTI MATE RUN 10/ 10/ 2019
PRQIECT: NHPP0702- 378 ESTI MATE NO 0003 13:47:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-12-W

0525 601- 03057 *Concrete Cass DR 1. 000 0. 000
cY 0. 000 0. 00
2,562.50000 0. 000 0. 00
0530 601-51005 *Gal vani ¢ Anodes 10. 000 0. 000
EACH 0. 000 0. 00
51. 25000 0. 000 0. 00
0535 602-00020 *Reinforcing Steel (Epoxy Coated) 5, 748. 000 5, 748. 000
LB 0. 000 0. 00
5.12000 5, 748. 000 29,429.76
0540 606-11010 *Bridge Rail Type 10R 366. 000 0. 000
LF 366. 000 83, 283. 30
227.55000 366. 000 83, 283. 30

CAT 0302 CURRENT AMT $ 242,082.70 % 86,138.17% 198, 670.53
CAT NO0303 F-12-T

0545 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 16. 670 16. 670
Sy 0. 000 0. 00
82. 61000 16. 670 1,377.11
0550 202-00425 *Renoval of Bridge Railing 7.000 7.000
LF 0. 000 0. 00
20. 19000 7.000 141.33
0555 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 12. 500 12. 500
Sy 0. 000 0. 00
1, 025. 00000 12. 500 12,812.50
0560 202-00503 *Renmpval of Portions of Present Structure 8. 200 8. 200
SY 0. 000 0. 00
512. 50000 8. 200 4,202.50
0565 403-00721 Hot M x Asphalt (Patching) (Asphalt) 16. 800 16. 800
Sy 0. 000 0. 00
34. 65000 16. 800 582.12
0570 515-00120 *Wat er proofi ng (Menbrane) 16. 800 16. 800
SY 0. 000 0. 00

76.87000 16. 800 1,291.42



CONTI D:

CAT NO0303

0575

0580

0581

0585

0590

0595

601- 03000

601- 03057

900- 00006

601-51005

602- 00020

606-11000

CAT NO0400

0600 620-00002

0605 620-00012

0610 620-00020

C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
21896- BI D ESTI MATE RUN 10/ 10/ 2019
NHPPO702- 378 ESTI MATE NO 0003 13:47:51
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
F-12-T
*Concrete Cass D 2.200 2. 200
cY 0. 000 0.00
1, 281. 25000 2.200 2,818.75
*Concrete O ass DR 3. 000 2.800
cY 0. 000 0. 00
2,562. 50000 2.800 7,175. 00
Added Item (Dol lar)/ Concrete C ass DR Price Reduction -2.800 -2.800
DOL 0. 000 0.00
1,178. 75000 -2.800 -3,300.50
*Gal vani ¢ Anodes 79. 000 59. 000
EACH 0. 000 0. 00
51. 25000 59. 000 3,023.75
*Rei nforcing Steel (Epoxy Coated) 1, 050. 000 585. 000
LB 0. 000 0.00
5. 12000 585. 000 2,995. 20
*Bridge Rail Type 10 7.000 7.000
LF 0. 000 0. 00
620. 12000 7.000 4, 340. 84
CAT 0303 CURRENT AMT $ 41,378.32 % 0.00% 37, 460. 02
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
*Field Ofice (Oass 2) 3. 000 1. 000
EACH 0. 000 0.00
19, 475. 00000 1. 000 19, 475. 00
*Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 425. 00000 1. 000 17, 425.00
*Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
5, 125. 00000 1. 000 5,125.00
CAT 0400 CURRENT AMT $ 80, 975.00 $ 0.00% 42,025. 00

PRQJECT TOTAL CURRENT AMI $ 6,181, 427.13$%

316, 550.83 % 1, 168, 706. 33



